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Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 1025 Date: 23-Jan-2014 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 598

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

Today is a non-tensioning day at the Townsend Test (Test IV) test rigs. There is no work in the field on
this operation today by ABF. Seven test rigs (#5 through #11) are under load.

ABF Engineer Kelvin Chen is working in the office on CCO 314 for part of the day today. No ironworkers
or laborers are working at the test rigs today.

VGO from Oregon is working on site and off site today with 2 engineers – Rob Rutledge and Mattea. They
are on site in the morning but work remotely off site later in the day. They produce the morning data
reports and the evening data reports.

There are media visitors to the test rigs today. I assist the PIO with a visit from the Channel 2 news crew
between approximately 1315 and 1345.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is on idle/standby at the work area. Another generator – MQ Power – ABF ID 002051 is
on idle/standby at the work area. A compressor IR P185R ABF ID 002075 is on idle/standby at the work
area.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
10’ ABF k-rail = 8 pieces
20’ rented k-rail = 22 pieces
20’ ABF k-rail = 29 pieces

The agreed extra work with ABF is as follows:
Engineer Kelvin Chen - 3 hrs
k-rail: 26 pcs @20’ and 7 pcs @10’
Crane Mats (12x12 - 5’x16’) - 14 pcs
Crane Mats (12x12 - 5’x7’) - 4 pcs
Crane Mats (12x12 - 5’x8’) - 26 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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